




# Shoreline Master Program Update

2019-2020

	Project Ramp-Up	Project Kick-Off	Draft Development	Adoption
Regulatory Task Work	<p><b>Tasks 1 and 2:</b> Begin Background Research</p> <p><i>Task 1 – Staff Initiated Revisions</i></p> <p><i>Task 2 – Changes to Address Amendments to State Law, Rules, and Guidelines</i></p>		<p>Task 1-2 Continue development and refinement</p> <p>Tasks 3-4 Initiative development and refinement</p> <p><i>Task 3 – Corrections to Shoreline Mapping</i></p> <p><i>Task 4 – Changes to Address Sea Level Rise</i></p>	<ul style="list-style-type: none"> <li>Produce Final Draft Document for Concurrent Public Comment Period</li> <li>Revise Final Draft Document based on public and agency comment</li> <li>Produce FINAL DOCUMENT for Initial DOE Review</li> </ul>
Process Steps	<ul style="list-style-type: none"> <li>Begin background research (Benchmarks, draft code etc.)</li> <li>Submit PPP and Scope of to Department of Ecology (DOE) for review</li> <li>Conduct WCRP Workshop to elicit staff and Department of Ecology guidance on Strategies for providing information about Sea Level Rise</li> </ul>	<ul style="list-style-type: none"> <li>Apply for funding from DOE</li> <li>Execute Contract with DOE for grant funding</li> <li>Consultant solicitation/selection/contract execution</li> </ul>	<ul style="list-style-type: none"> <li>Review regulatory options with BOCC and PC</li> <li>Review updates to Comprehensive Plan Goals and Polices with the BOCC and PC</li> <li>Continue to refine drafts with TRC and consultant based on public input</li> <li>Incorporate consultation with DOE into the TRC</li> </ul>	<ul style="list-style-type: none"> <li>Schedule final draft document for public hearing and approval by BOCC and submit to DOE for statewide comment</li> <li>Schedule final revised (addressing public and agency comment) document for recommendation by the PC and adoption by the BOCC – (resolution)</li> <li>Send FINAL DOCUMENT to DOE for initial compliance review</li> <li>Schedule adoption (by ordinance) upon receiving DOE approval</li> <li>Submit to DOE for completeness review and approval</li> </ul>
Public Participation	<ul style="list-style-type: none"> <li>Formalize and Approve PPP</li> <li>Identify Technical Review Committee (TRC) Members</li> <li>Conduct Stakeholder Interviews/Scan</li> </ul>	<ul style="list-style-type: none"> <li>Kick-off meeting with Planning Commission and BOCC</li> <li>Launch SMP Project Page</li> <li>Convene TRC</li> </ul>	<ul style="list-style-type: none"> <li>Work sessions with PC and BOCC</li> <li>Provide presentations on both Whidbey and Camano Islands</li> <li>Update SMP Project Page with Versions (1.0, 2.0 etc.) and continue to invite public comment</li> <li>Schedule other community meetings upon request</li> <li>Continue email blasts</li> </ul>	<ul style="list-style-type: none"> <li>Initiate concurrent public comment period (state agency and local comments) and hold public comment hearing.</li> <li>Post to Island County Project Page for public comment .</li> <li>Update Project Page with final drafts and develop and post public comment matrix</li> <li>Hold final public hearing for adoption</li> </ul>



**Beverly Mesa-Zendt AICP**  
 Deputy Director | 360.678.7972  
[b.zendt@co.island.wa.us](mailto:b.zendt@co.island.wa.us)

**Meredith Penny**  
 Long Range Planner | (360)-678-7807  
[m.penny@co.island.wa.us](mailto:m.penny@co.island.wa.us)

**June 2020 Completion Date**