

# October

2023

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
						1
2	3	4 Partner & Community Survey “Go Live”	5	6 Share survey outreach plan and links with CHAB/CHAT	7	8
9	10 Bi-weekly Assessment Team Check-ins (11AM- 12PM)	11	12	13	14	15
16	17	18 Share updates during BOH meeting	19	20	21 Partner Survey Closes	22 Send invitations for partner survey meeting
23	24 Bi-weekly Assessment Team Check-ins (11AM- 12PM)	25	26	27	28	29
30	31 Partner Survey Assessment Meeting w/ Partners (10AM-12PM)					

# November

2023

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
		1	2	3	4	5
		Share updates during CHAB / CHAT meetings				
6	7	8	9	10	11	12
Bi-weekly Assessment Team Check-ins (11AM-12PM)						
13	14	15	16	17	18	19
Community Survey Closes		Promote Community-Wide survey Meeting				
20	21	22	23	24	25	26
Bi-weekly Assessment Team Check-ins (11AM-12PM)						
27	28	29	30			
Community Survey Results Community - Wide meeting (9:30AM - 12PM)						

# December

2023

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				1 Share updates during CHAB / CHAT meetings	2	3
4	5 Bi-weekly Assessment Team Check-ins (11AM- 12PM)	6	7	8	9	10
11	12	13	14	15	16	17
18	19 Bi-weekly Assessment Team Check-ins (11AM- 12PM)	20	21	22	23	24
25	26	27	28	29	30	31 Draft CHA due end of year (EOY)