

Task	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec
			GOAL: Review maps of SLR and Storm Surge for Iverson																
			Sea Level Rise and Storm Surge Maps (UW Sea Grant), Resiliency Planning Examples (structural mitigation)		GOAL: Learn about existing restoration projects that were constructed to control flooding														
			Eric Brooks (DEM) warning system?		Scope the Larger Community Meeting details Flood Control via restoration														
<i>*This schedule is not static & may change due to our needs as they develop</i>																			
Task Force Meeting Agendas		Septics - What is long term diagnosis in face of SLR, What will we need to make them work		House raising - costs and permitting				GOAL: Review Sedimentation & Drainage study results	FEMA - insurance and opportunities		Army Corps -How possible is the work, What will it take to get work done, Dredging?		GOAL: Brainstorm drainage improvement ideas & vett with Engineering Contractors						
								Presenation by Engineering Contractors on results of drainage & sedimentation studies					DRAINAGE ENGINEER to discuss potential design Idea generation & engineering feedback				GOAL: Review & Approve outcomes and set future timeline		
																			Review draft of recommendations developed by Task Force, Identify next steps and focus group that will help with final report development

Drainage Studies Timeline

