



ISLAND COUNTY PLANNING

Mary Engle

1 NE 6th St
 P.O. Box 5000
 Coupeville, WA 98239-5000
www.islandcountywa.gov

Coupeville: (360) 679-7339
 So. Whidbey: (360) 321-5111
 Camano Island: (360) 629-4522
 Fax Number: (360) 240-5565

WORK PLAN 2022

PROJECT NAME	TIMELINE ESTIMATE	DOCKET OR WORK PLAN ITEM	OTHER DEPARTMENTS
Shoreline Master Program Update	2021-Feb 2022	Docket	
Housing Element Implementation Farm Worker Housing Begin outreach on Mixed-Use RAIDs Develop Housing Implementation Timeline	6-9 months	Work Plan	
Clinton Gateway Implementation Evaluation of Existing Zoning and Allowed Uses REZONE AREAS Clinton-rezone		Work Plan	
PBRs Program Update Drainage- retention ponds Forest-non commercial	4-6months	Work Plan	
Accessory Dwelling units	1-2 months Feb 2022	Work Plan	Health
GIS	2-3 months	Work plan	Public works IT Health
WEB Forms	2-3 months	Work plan	IT
Smart Gov	3-6 months	Work plan	IT (guidance) Public Works Health



ISLAND COUNTY ASSESSOR

Mary Engle

1 NE 7th St
 P.O. Box 5000
 Coupeville, WA 98239-5000
www.islandcountywa.gov

Coupeville: (360) 679-7303
 So. Whidbey: (360) 321-5111
 Camano Island: (360) 629-4522
 Fax Number: (360) 240-5565

Ebey's Landing National Historic Reserve Phase II and/or III Code Updates And inter local agreement	3 months	Work Plan	Town of Coupeville Ebeys Trust Board
CODE CLEAN UP ICC 16.19.140, Land use, notices and procedures (MB) ICC16.06.080 Lot combinations and BLC updates ICC17.03.035 table c Rural areas Tyee Beach	6-9 months	Work plan	Best practices Best practices Table updates
REZONE AREAS Ault Field-Commercial	4-5 months	Docket	
Permitting fees Update	4-5 months	Work plan	
AICUZ Noise zone overlay update	1-2 months	Work plan	Bring back 4 th quarter for discussion

Rollover from 2021