

Island County Planning & Community Development  
**2021 Docket and Work Plan Items**

Project Name	Docket or Work Plan Item	Project Status as of October 18, 2021
<b>Shoreline Master Program Update</b>	Docket	-Draft at WA Ecology; to be adopted Nov-Dec 2021
<b>FEMA Process and Code Updates</b>	Work Plan	-Planning Commission Public Hearing 8/9 -BOCC WS 8/18 -BOCC Reg. Mtg./adopted Nov – Dec. 2021
<b>Critical Area Ordinance Appeal Compliance</b>	Work Plan	-Planning Commission Public Hearing 7/12 -BOCC WS 8/4 -BOCC Reg. Mtg./adopted 8/17 (Required to be adopted by 10/15/2021)
<b>ICC Titles 11 and 13 Public Works Proposed Updates</b>	Work Plan	-Planning Commission Work Shop 8/9 + 8/23 -Planning Commission Public Hearing 9/13 -Anticipated Completion by Oct. 2021
<b>Housing Element Implementation</b> Farm Worker Housing Begin outreach on Mixed-Use RAIDs Develop Housing Implementation Timeline	Work Plan	-Goal of conducting a Farm Worker Housing Survey – to be completed by Dec. 2021
<b>Clinton Gateway Implementation</b> Evaluation of Existing Zoning and Allowed Uses	Work Plan	-Analysis completed by Dec. 2021 -Walking survey completed October 14th -Anticipated Completion by Feb. 2022
<b>PBRs Program Update</b> Properties Serving Area-Wide Drainage Function	Work Plan	-Evaluation of program by Dec. 2021 -Program changes completed in 2022